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SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of this bilateral Modification P00082 to Contract DAAE07-01-C-M016 is to change the delivery schedule in Section B, CLIN

2001AA, M2A3, Del Rel Cd 001 from 30 Nov 2003 to 30 Dec 2003.

2. This modification also changes the fielding schedule in Section F.14.2 to reflect the new delivery date above.

3.  As a result of this modification, the total contract price remains unchanged.

                                               *** END OF NARRATIVE A 085 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

2001AA        PROGRAM YEAR TWO M2A3 VEHICLES                             46          EA   $     ** N/A **  $     63,483,433.40              ______________________________                                               ______________   __________________

              NOUN: M2A3

              PRON: 722052VE72    PRON AMD: 06    ACRN: AF

              AMS CD: 31102897002

                                                                                        SEE SCHEDULE B PAGE(NOTE BELOW)

                                                                                        FOR TOTAL UNIT PRICE

                                                                                        $1,524,859.50

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80KTY2067D001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          GBB

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            31-DEC-2003

                 002               25           31-JAN-2004

                 003               9            28-FEB-2004

                 004               6            30-APR-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

The unit billing price as shown below for these 46

M2A3 vehicles is $1,503,031.16.

$63,483,433.40 (Deliverable CLIN 2001AA ACRN AF)

$ 5,656,000.00 (Funded CLIN 1008AA, ACRN AA)______________

$69,139,433.40/46 vehicles=$1,503,031.16 unit price

SEE G.5 FOR PAYMENT INSTRUCTIONS
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                              (End of narrative F001)
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SECTION F - DELIVERIES OR PERFORMANCE

F.7 Reserved

F.8 F.O.B. POINTS

F.8.1  The F.O.B. point for Bradley (A3 and ODS) vehicles and data is DESTINATION.  The F.O.B. point for Kits and MLRS vehicles is

ORIGIN.

F.9  APPLIQUE KIT UNIQUE CLAUSES-SECTION F:

F.9.1  The following additional clauses apply to the Kits delivered under this contract, or as denoted below shall not apply:

F.9.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

(e) F.O.B. Origin Prepaid Freight Small Package Shipment (JAN 1991)

F.9.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.10  MLRS UNIQUE CLAUSES-SECTION F:

F.10.1  The following additional Section F clauses apply to MLRS/MLRS A1 carriers, or as denoted below shall not apply:

F.10.2 Additional Clauses

(a) F.O.B. Origin 52.247-29  (JUN 1988)

(b) F.O.B. Origin-Carload & Truckload Shipments 52.247-48  (ARR 1984)

(c) Loading, Blocking & Bracing of Freight Car Shipment 52.247-34  (APR 1984)

(d) Shipment of Supplies and Detention of Carrier's Equipment TACOM 52.247-4005  (OCT 1994)

F.10.3 Clause Not Applicable

(a) F.O.B. Destination 52.247-34  (NOV 1991)

F.11 SHIPPING INSTRUCTIONS

F.11.1 The Contractor shall request shipping instructions, in writing, from the cognizant Contract Administrative Office not later than

30 days prior to schedule dates for initial inspection/acceptance.

F.11.2 Unless otherwise directed, shipment of MLRS Carriers will be FOB origin to:

CLO8NE

Lockheed Martin

Highland Industrial Park Highway 205

Post Office Box 1015

Camden, AR 71701-0001

F.11.3 MLRS Carriers shall be shipped with an interior protective cover for the transparent armor for the driver, gunner and commander

windshields.

F.12 DELIVERY - FIELDING SCHEDULE DISCREPANCIES

F.12.1 If there are discrepancies between the delivery schedules and/or fielding schedules in Section B and F of the contract, Section F

takes precedence.

F.13 ACCEPTANCE DATE FOR VEHICLES/KITS

  5 10

DAAE07-01-C-M016 P00082

UNITED DEFENSE, L.P.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

F.13.1 Unless specified below, the date of vehicle/kit acceptance shall be the last working day in a given month.

F.14 FIELDING SCHEDULE BRADLEY M2A3 and M3A3

F.14.1  Program Year One Fielding Schedule - 109 vehicles (96 M2A3 and 13 M3A3)

          Quantity   CLIN     Unit/Test                        Location          Hand-off Date        ______________________________________________________________________________________

          1 M2A3     1001     PEI                              PEI               Sep 02

          1 M2A3     1001     Facility Vehicle                 Santa Clara       Sep 02

          3 M2A3     1001     OMNET                            Ft. Hood          Oct 02

          6 M2A3     1001     OPNET Trainer Certification      Ft. Hood          Oct 02

          1 M2A3     1001     Ft. Greeley                      Alaska            Jul 03

         37 M2A3     1001     1/7 CAV                          Ft. Hood          Jan 03

          1 M3A3     1005     1/7 CAV                          Ft. Hood          Jan 03

          1 M2A3     1001     BDE/1 CAV                        Ft. Hood          Mar 03

          1 M2A3     1001     1/7 CAV                          Ft. Hood          Apr 03

          6 M2A3     1001     2/7 CAV                          Ft. Hood          May 03

         24 M2A3     1001     2/7 CAV                          York              May 03

         15 M2A3     1001     2/7 CAV                          York              Jun 03

         12 M3A3     1005     1/9 CAV                          York              Jan 04

F.14.2  Program Year Two Fielding Schedule - 142 vehicles (46 M2A3, 40 M3A3, 56 A3 BFIST)

          Quantity        CLIN              Unit/Test             Location            Hand-off Date          _________________________________________________________________________________________

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Oct 03

          1 A3 BFIST      2005 & 2008       Yuma/Test             YPG, AZ             Nov 03

          1 A3 BFIST      2005 & 2008       WSMR/Test             WSMR, NM            Nov 03

          1 A3 BFIST      2005 & 2008       Log Demo/OMNET        Ft. Hood            Feb 04

          3 A3 BFIST      2005 & 2008       OMNET                 Ft. Hood            Feb 04

          9 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            Feb 04

         13 A3 BFIST      2005 & 2008       4 ID                  Ft. Hood            May 04

         21 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Sep 04

          6 A3 BFIST      2005 & 2008       1 CD                  Ft. Hood            Nov 04

          5 M2A3          2001              1/22 INF/4 ID         Ft. Hood            Dec 03

          1 M2A3          2001              FPT                   APG                 Dec 03

         25 M2A3          2001              1/22/NF               Ft. Hood            Jan 04

          9 M2A3          2001              1/22/NF               Ft. Hood            Feb 04

          6 M2A3          2001              TRADOC                Ft. Benning         Apr 04

         31 M3A3          2005              1/9 CAV               Ft. Hood            Jan 04

          1 M3A3          2005              FPT                   YPG                 Jun 04

          8 M3A3          2005              TRADOC                Ft. Knox            May 04

F.14.3  Program Year Three Fielding Schedule - 138 vehicles (121 M2A3, 8 M3A3, 9 A3 BFIST)

          Quantity        CLIN            Unit/Test                 Location              Hand-off Date          _____________________________________________________________________________________________

           9 A3 BFIST     3005 & 3012      4 ID                     Ft. Carson            Jun 05

           1 M3A3         3005             EFPT                     TBD Ship              Mar 05

           7 M3A3         3005             TRADOC/Armor School      Ft. Knox              Jul 05

           6 M2A3         3001             OMNET                    4 ID Ft. Carson       Nov 04

           1 M2A3         3001             FPT                      TBD Ship              May 05

          45 M2A3         3001             1/121 NF 4 ID            Ft. Carson            Feb 05

           2 M2A3         3001             EFPT                     TBD Ship              Mar 05

          39 M2A3         3001             1/8/NF 4 ID              Ft. Carson            May 05

           5 M2A3         3001             TRADOC                   Ft. Knox              Jul 05

          23 M2A3         3001             TRADOC                   Ft. Benning           Jul 05

F.15 FIELDING SCHEDULE BRADLEY M2A2 ODS and M2 ODS
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F.15.1 Program Year One Fielding Schedule - 13 vehicles (13 M2A2 ODS)

Quantity  CLIN  Configuration      Customer           Location                     Hand-Off Date________________________________________________________________________________________________

        13 M2A2   1011  ODS                GA ARNG            Ft. Stewart, GA              30 August 2002

F.15.2 program Year two Fielding Schedule-33 vehicles (13M3A2 ODS, 20 M2A2 ODS)

QUANTITY        CLIN          CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  13           2015AB            M3A2 ODS         GA ARNG            Ft. Stewart, GA       27 May 2004

  10           2015AA            M2A2 ODS         GA ARNG            Ft. Riley, KS         01 June 2004

QUANTITY                      CONFIGURATION      CUSTOMER           LOCATION              HAND-OFF DATE

  10            2015AA           M2A2 ODS         Mississippi ARNG   Camp Shelby, MS        30 June 2004

F.15.3 Kit Deliveries will be specified on B page of the Contract and Exhibits B and C of the Modification P00032.

F.15.4  Program Year Three Fielding Schedule - 63 vehicles (37 M2A2 ODS, 26 M3A2 ODS)

Quantity          Configuration                Customer                   Unit/Test                  Hand-Off Date________          _____________                ________                   _________                  _____________

   5                 M2A2 ODS               Mississippi NG                 OMNET                    31 January 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    28 February 2005

  15                 M2A2 ODS               Mississippi NG                 OPNET                    31 March 2005

  13                 M3A2 ODS               Mississippi NG                 OPNET                    30 April 2005

   2                 M2A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

  13                 M3A2 ODS               Louisiana NG                   OMNET/OPNET              31 August 2005

FPT vehicle needed by October 2004

F.15.5  The parties agree that in the event the Government requests to delay the vehicle fielding schedule hand-off dates from those

established in paragraph F.15.4, the Contractor shall be permitted to present vehicles for DD250 acceptance at the original contractual

fielding hand-off dates or at anytime prior to actual vehicle hand-off with the following exception:  presentation of a vehicle for

DD250 ahead of the revised hand-off date will be made only when the revised hand-off date shifts outside the quarter of the original

fielding hand-off date.  Delays in fielding meeting these conditions provide for presentation of the vehicles for DD250 acceptance may

occur either at the York manufacturing site or the hand-off destination or other mutually agreed upon location.  The Contractor shall

withhold $15,000 for deprocessing on the DD250 billing invoice until such time as deprocessing, in accordance with C.14 HANDOFF

REQUIREMENTS, has been completed to the satisfaction of the Government.  Once vehicle hand-off has been accomplished, the Contractor

shall be entitled to liquidate the outstanding balance of the vehicle unit price, deprocessing withheld amount and any outstanding

withheld amounts that have been cleared to the Government's satisfaction.  Delays in fieldings shall also result in a charge of $1,000

per month per vehicle for slippages greater than one month.  Although vehicles may be DD250'd earlier than the fielding date, the

Contractor remains liable for the vehicles until the fielding date.

F.16 ODS OPTIONS -35 vehicles

Quantity       Configuration        CLIN          Ship To                 DD250 Date          Hand-off Date________       _____________        ____          _______                 __________          _____________            _________

____

   5               M2A2            1015AB         Ft. Riley, KS           May 2003            31 October 2003

           8               M2A2            1015AB         Ft. Riley, KS           May 2003            07 November 2003

           8               M2A2            1015AB         Ft. Riley, KS           June 2003           07 November 2003

           4               M2A2            1015AB         Ft. Riley, KS           June 2003           16 December 2003

          10               M2A2            1015AB         Ft. Riley, KS           January 2004        29 January 2004

Withhold = $8,000/vehicle for deprocessing

Potential for DD250 at York or fielding site depending on parts availability.

F.17  ODS DIGITIZATION "A" KITS

F.17.1  All kits shall be delivered FOB Origin at a site identified by the Contractor.  Inspection and acceptance shall be origin.
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F.17.2  The Contractor may accelerate delivery of Kits only at no additional cost to the Government.

F.17.3  Required deliveries for Program Year One ODS Digitization "A" Kit requirements:

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1594     ODS-E          1026     29 each     March 2002

     57K1594     ODS-E          1026     29 each     June 2002

     57K1589     ODS Applique   1025     29 each     September 2002

     57K1589     ODS Applique   1025     29 each     December 2002

     57K1589     ODS Applique   1025     29 each     March 2003

     57K1589     ODS Applique   1025     29 each     June 2003

     57K1589     ODS Applique   1025      5 each     September 2003

F.17.4  If the Government exercises Special Provision H.61, "Option - Applique Kits" in its entirety, the following delivery schedule

shall apply.  If the Government exercises less than the full option quantity, the parties shall agree to a revised schedule, if any, at

time of option exercise.

       KIT                      CLIN    QUANTITY    DELIVERY DATE       ___                      ____    ________    _____________

     57K1588     M6             2027     18 each     31 May 2002

     57K1588     M6             2027     18 each     30 June 2002

     57K1587     MUA            2028      4 each     31 May 2002

     57K1587     MUA            2028      5 each     30 June 2002

F.18 DELIVERY SCHEDULE MLRS A0/MLRS A1 CARRIERS:

For purpose of this contract, the delivery schedule for MLRS Carriers shall mean the month the carrier is submitted to the Government

for inspection/acceptance and for DD 250 signature.

F.18.1  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR ONE

Calendar Year 2002 (CLIN 1021)

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC     TOTAL

QTY      0     0     0     0     0     3     3     3     3     3     3     1        19

F.18.2  DELIVERY SCHEDULE - MLRS (MINUS) CARRIER - PROGRAM YEAR ONE

Calendar Year 2002/2003 (CLIN 1022)

MONTH   DEC   JAN   FEB   MAR  APR   TOTAL

QTY      0     2     3     3    2     10

F.18.3  DELIVERY SCHEDULE - MLRS A0 CARRIER - PROGRAM YEAR TWO

Calendar Year 2003 - 2004  (CLIN 2021AA)

        I--------------------------2003-------------------------------------I---2004--I

MONTH   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC    JAN          TOTAL

QTY      0     0     0     3     3     3     2     3     3     3     3     2      1             26

F.19    PERIOD OF PERFORMANCE FOR REFURB OF TEST VEHICLES

F.19.1  Clin 1009 for Jul 02 through Jan 04

F.20  DELIVERY SCHEDULE FOR BRADLEY ADVANCED TRAINING SYSTEMS (BATS)

Calender Year 2003
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               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2030

Fort Knox (5)                                          5

Fort Benning (6)                                                       6

               CY02   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 2031

Replenishment of FY99 Spares

Oct 2002 (Dyncorp)                                                                              1 Lot

               CY03   Jan     Feb     Mar     Apr     May     Jun     Jul     Aug     Sept     Oct     Nov     Dec                      ____________________________________________________________________________________________

CLIN 3030_________

Image Generators                                      2 IGs___________________________________________________________

CLIN 3031_________

BATS Spares Fort Knox                                 1 lot___________________________________________________________

F.20.1  UDLP shall deliver the spare IGs to the Fort Knox address specified in paragraph E.8.  This shipment will be consolidated with_______________________________________________________________________________________________________________________________________

the shipment of BATS trainers.______________________________

F.20.2  UDLP shall deliver the Lot of BATS spares to the Fort Knox address specified in paragraph E.8.  This shipment will be______________________________________________________________________________________________________________________________

consolidated with the shipment of BATS trainers.________________________________________________

F.20.3  UDLP shall perform the upgrade of the FY99 BATS-G as follows____________________________________________________________________

               CY03   Jan     Feb     Mar     Apr_________________________________________________

Fort Hood              5________________________

Fort Benning           4________________________

Fort Knox                      4________________________________

All cables and upgrade hardware for the BATS on CLIN 2030 will be delivered with the BATS units.________________________________________________________________________________________________

F.21 600 HP ENGINE INSTALLATION KIT

CLIN 3028AA

QUANTITY         DELIVERY DATE

1               30-JUN-2003

6               31-JUL-2003

6               30-AUG-2003

6               30-SEP-2003

5               31-OCT-2003

CLIN 3028AB

QUANTITY         DELIVERY DATE

7               APRIL 30, 2003

6               MAY   31, 2003

4               JUN   30, 2003

CLIN 3028AC -OPTION FOR QUNTITY OF 113

Deliveries will be determined at time of option excercise.

MODIFICATION P00040

BELOW DELVERY DATES RESPRESENTS THE DATES THE KITS WILL BE DD250 AT YORK.
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CLIN 3028AD

Revised by modification P00047

QUANTITY         DELIVERY DATE

6                31-JUL-2003

7                29-AUG-2003

8                30-SEP-2003

7                31-OCT-2003

5                28-NOV-2003

5                31-DEC-2003

6                30-JAN-2004

7                27-FEB-2004

7                31-MAR-2004

7                30-APR-2004

7                28-MAY-2004

6                30-JUN-2004

CLIN 3028AE

QUANTITY         DELIVERY DATE

1                29-OCT-2003

6                28-NOV-2003

6                31-DEC-2003

6                30-JAN-2004

6                27-FEB-2004

6                31-MAR-2004

3                30-APR-2004

CLIN 3010 Delivery Requirement:

The 146 remanufactured 600 HP engines shall be delivered 31 Dec 05.  Early delivery is acceptable.

                                               *** END OF NARRATIVE F 001 ***
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